

SUSE 10.1 Beta NINE?

By *srlinuxx*

Created *31/03/2006 - 5:25am*

Submitted by srlinuxx on Friday 31st of March 2006 05:25:09 AM

OMG, I see a beta 9 directory showing up on mirrors around the world. Does this mean yet another beta instead of a release candidate? What does this mean for the release schedule?

According to the Roadmap, beta 9 is due out on March 31, that's today already in some parts of the world. We can now expect a release candidate on April 12. SUSE Linux 10.2 Alpha 1 is still scheduled for June 16.

UPDATE:

In a message from Andreas, the beta 9 will be released sometime today or tomorrow, with the first release candidate expected on or about April 12 and final release candidate on or about April 25.

He [states](#) [1]:

We have looked at the current state of SUSE Linux and decided that we're not ready yet to call this weeks build an RC1, there are far too many open BLOCKER bugs and also some changes that need additional testing. We therefore have to delay RC1 a bit, the updated schedule is as follows:

Beta9: 2006-03-31 [1]

RC1: 2006-04-12

Goldmaster[2] Release: 2006-04-25

RC1 is followed by a few RCs, we will not put out complete ISOs for the RCs, just delta-ISOs and update the repositories. The final RC will then be made available on the 25th of April,

Andreas

Footnotes:

[1] or 2006-04-01 depending on how fast we can feed the mirrors

[2] Goldmaster is the name for the final Release Candidate (RC)

Source URL: <http://www.tuxmachines.org/node/5931>

Links:

[1] <http://lists.opensuse.org/archive/opensuse-announce/2006-Mar/0011.html>